


PMEXAM Daily Crossword



float
 formal
 sender
 project
 crashing
 managing
 standard
 triggers
 vertical
 vertical
 functional
 regulation
 forward pass
 negotiating
 negotiating
 cost baseline
 critical path
 planned value
 decomposition
 strategic plan
 decision models
 problem solving
 project charter
 corrective action
 critical activity
 life cycle costing
 assumption analysis
 parametric modeling
 analogous estimating

Across

1. The physical work scheduled, plus the authorized budget to accomplish the scheduled work.
5. Involves a combination of problem definition and decision-making.
8. A temporary endeavor undertaken to create a unique product or service.
9. Consistently producing key results expected by stakeholders.
13. Any activity on a critical path.
14. Generalized techniques
19. An output of risk identification.
20. An output of cost budgeting and an input to cost control
21. Also called top-down estimating
23. Type of communication in organization that moves up and down.
24. Who is responsible for making the information clear, unambiguous and complete?
25. Type of communication which includes reports, briefings, etc.
26. Type of organization where project manager has little if any authority.
27. The concept of including acquisition, operating, and disposal costs when evaluating various alternatives.
28. Also called slack.

Down

1. An input to initiation.
2. It is the longest path through the project.
3. Involves conferring with others to come to terms with them or reach an agreement.
4. An output from scope change control.
6. A document, which lays down product process.
7. Using project characteristics in a mathematical model to predict project cost
10. Subdividing the major deliverables into smaller components
11. A tool & technique of risk identification.
12. Taking action to decrease the total project duration.
15. An input to initiation.
16. The calculation of the early start and early finish dates for the uncompleted portions of all network activities.
17. A document approved by a recognized body.
18. Involves conferring with others to come to terms with them or reach an agreement.
22. Type of communication in organization that moves up and down.


PM Word Search

G	D	T	B	J	Z	O	D	N	V	G	N	G	O	X	B	E	M	P	Y	P	C	F	L	B	J	C	P	G	Q	E	D	W
S	Q	K	C	R	I	T	I	C	A	L	A	C	T	I	V	I	T	Y	H	T	O	U	O	F	F	D	T	H	X	R	Y	V
W	Q	I	Z	L	B	V	M	Y	S	Q	F	I	S	P	A	Q	N	N	X	T	Q	S	A	C	D	E	O	Z	Y	E	I	S
T	G	Y	Q	N	P	R	O	J	E	C	T	G	H	T	R	I	G	G	E	R	S	X	X	P	P	C	B	M	U	G	R	S
K	N	V	T	Z	I	C	R	I	T	I	C	A	L	P	A	T	H	C	I	Z	C	Q	C	E	V	O	H	P	Z	U	W	G
I	A	U	O	E	K	J	C	P	V	G	P	A	L	G	Z	N	E	Z	K	M	B	R	L	N	O	M	H	L	D	L	Y	A
Z	G	I	Y	O	M	G	Z	Y	U	G	J	Z	S	U	I	T	D	M	E	S	C	G	I	Q	B	P	P	V	D	A	M	P
H	U	L	E	S	R	K	J	B	O	S	T	A	H	J	R	S	I	A	X	T	V	S	F	J	G	O	J	E	R	T	F	L
D	L	B	M	V	C	B	I	Q	G	V	E	U	Z	S	N	Z	U	C	R	M	J	C	E	N	M	S	Q	C	A	I	U	M
U	F	Z	F	N	A	F	O	R	W	A	R	D	P	A	S	S	D	C	G	D	V	S	C	B	V	I	T	Z	J	O	N	Q
P	R	O	B	L	E	M	S	O	L	V	I	N	G	B	M	R	H	A	K	Z	K	P	Y	V	V	T	U	A	W	N	C	J
R	I	W	U	H	S	O	W	D	B	L	C	S	F	G	O	O	P	B	B	S	F	W	C	J	Y	I	A	Y	M	T	T	C
O	Z	O	K	Y	N	K	A	M	Y	E	M	N	A	Y	B	V	Q	H	T	Y	K	D	L	B	O	O	P	K	Y	F	I	N
J	L	A	S	S	U	M	P	T	I	O	N	A	N	A	L	Y	S	I	S	E	M	Z	E	N	H	N	I	C	P	L	O	B
E	A	A	I	Z	G	M	H	W	Y	Z	M	F	G	D	X	R	G	V	Y	M	U	W	C	E	H	L	M	V	A	O	N	F
C	D	M	T	T	P	Q	Z	W	A	T	B	Y	C	S	V	X	T	R	U	I	A	Z	O	G	Q	N	I	K	R	A	A	O
T	I	Q	Z	G	E	K	R	E	O	W	N	W	C	V	G	Y	P	D	E	H	O	H	S	O	I	W	Q	J	A	T	L	D
C	M	K	W	C	B	F	F	Z	S	G	G	J	V	Z	L	G	M	I	M	K	C	Q	T	T	D	P	J	Y	M	D	W	C
H	I	T	T	P	U	C	P	W	M	X	C	A	N	V	Y	E	C	C	Z	H	O	R	I	I	T	Y	U	G	E	B	W	D
A	H	E	O	P	J	J	D	E	C	I	S	I	O	N	M	O	D	E	L	S	S	O	N	A	X	R	V	G	T	H	P	I
R	W	C	O	D	J	I	L	D	V	R	I	V	X	S	Z	W	S	G	B	I	T	Q	G	T	Q	S	K	Z	R	E	V	G
T	J	N	P	I	S	A	T	F	F	I	Y	V	Y	B	X	K	V	Y	K	V	B	D	J	I	W	V	Q	I	I	K	E	Q
E	T	Y	V	W	C	O	R	R	E	C	T	I	V	E	A	C	T	I	O	N	A	E	V	N	Y	Y	M	V	C	G	R	T
R	T	K	I	X	S	T	R	A	T	E	G	I	C	P	L	A	N	N	R	Q	S	P	D	G	F	S	M	X	M	A	T	D
O	D	P	S	I	X	F	I	R	N	Z	K	G	M	T	L	K	A	I	Z	B	E	M	R	G	V	V	X	R	O	R	I	Z
Z	V	Y	E	C	N	O	N	E	G	O	T	I	A	T	I	N	G	O	G	E	L	X	T	I	M	V	C	W	D	T	C	H
V	T	S	N	J	N	T	G	X	V	O	C	X	N	I	O	N	J	H	A	N	I	H	F	D	I	B	X	Q	E	T	A	M
G	E	M	D	E	E	K	O	U	F	G	G	P	L	U	C	A	L	U	K	B	N	R	P	H	L	S	C	V	L	Z	L	I
H	D	S	E	U	P	L	A	N	N	E	D	V	A	L	U	E	N	J	F	I	E	M	M	P	N	Y	S	G	I	F	X	S
U	Z	C	R	A	S	H	I	N	G	X	H	M	A	N	A	G	I	N	G	A	N	T	E	A	Q	S	H	N	N	Q	W	Z
R	X	B	O	U	A	Q	J	V	R	L	X	H	F	O	R	M	A	L	F	W	S	P	B	E	T	N	M	I	G	V	I	G
F	U	M	U	R	P	E	M	L	D	H	Z	C	X	V	E	R	T	I	C	A	L	U	G	E	X	H	G	V	Z	A	K	Z
G	G	R	K	V	A	N	A	L	O	G	O	U	S	E	S	T	I	M	A	T	I	N	G	S	R	Z	Y	N	Q	M	V	N

- ___ float
- ___ formal
- ___ sender
- ___ project
- ___ crashing
- ___ managing
- ___ standard
- ___ triggers
- ___ vertical
- ___ vertical
- ___ functional
- ___ regulation
- ___ forward pass
- ___ negotiating
- ___ negotiating
- ___ cost baseline
- ___ critical path
- ___ planned value
- ___ decomposition
- ___ strategic plan
- ___ decision models
- ___ problem solving
- ___ project charter
- ___ corrective action
- ___ critical activity
- ___ life cycle costing
- ___ assumption analysis
- ___ parametric modeling
- ___ analogous estimating

1. Type of organization where project manager has little if any authority.
2. Subdividing the major deliverables into smaller components
3. An input to initiation.
4. The physical work scheduled, plus the authorized budget to accomplish the scheduled work.
5. Involves conferring with others to come to terms with them or reach an agreement.
6. Any activity on a critical path.
7. Using project characteristics in a mathematical model to predict project cost
8. Type of communication in organization that moves up and down.
9. Generalized techniques
10. Also called slack.
11. Consistently producing key results expected by stakeholders.
12. Type of communication which includes reports, briefings, etc.
13. A document approved by a recognized body.
14. The calculation of the early start and early finish dates for the uncompleted portions of all network activities.
15. A document, which lays down product process.
16. An output of cost budgeting and an input to cost control
17. Involves a combination of problem definition and decision-making.
18. The concept of including acquisition, operating, and disposal costs when evaluating various alternatives.
19. An output from scope change control.
20. An output of risk identification.
21. Involves conferring with others to come to terms with them or reach an agreement.
22. Who is responsible for making the information clear, unambiguous and complete?
23. Also called top-down estimating
24. It is the longest path through the project.
25. Type of communication in organization that moves up and down.
26. An input to initiation.
27. A tool & technique of risk identification.
28. Taking action to decrease the total project duration.
29. A temporary endeavor undertaken to create a unique product or service.

PMEXAM Daily Crossword



- float
- formal
- sender
- project
- crashing
- managing
- standard
- triggers
- vertical
- vertical
- functional
- regulation
- forward pass
- negotiating
- negotiating
- cost baseline
- critical path
- planned value
- decomposition
- strategic plan
- decision models
- problem solving
- project charter
- corrective action
- critical activity
- life cycle costing
- assumption analysis
- parametric modeling
- analogous estimating

Across

1. The physical work scheduled, plus the authorized budget to accomplish the scheduled work.
5. Involves a combination of problem definition and decision-making.
8. A temporary endeavor undertaken to create a unique product or service.
9. Consistently producing key results expected by stakeholders.
13. Any activity on a critical path.
14. Generalized techniques
19. An output of risk identification.
20. An output of cost budgeting and an input to cost control
21. Also called top-down estimating
23. Type of communication in organization that moves up and down.
24. Who is responsible for making the information clear, unambiguous and complete?
25. Type of communication which includes reports, briefings, etc.
26. Type of organization where project manager has little if any authority.
27. The concept of including acquisition, operating, and disposal costs when evaluating various alternatives.
28. Also called slack.

Down

1. An input to initiation.
2. It is the longest path through the project.
3. Involves conferring with others to come to terms with them or reach an agreement.
4. An output from scope change control.
6. A document, which lays down product process.
7. Using project characteristics in a mathematical model to predict project cost
10. Subdividing the major deliverables into smaller components
11. A tool & technique of risk identification.
12. Taking action to decrease the total project duration.
15. An input to initiation.
16. The calculation of the early start and early finish dates for the uncompleted portions of all network activities.
17. A document approved by a recognized body.
18. Involves conferring with others to come to terms with them or reach an agreement.
22. Type of communication in organization that moves up and down.

PM Word Search

G	D	T	B	J	Z	O	D	N	V	G	N	G	O	X	B	E	M	P	Y	P	C	F	L	B	J	C	P	G	Q	E	D	W
S	Q	K	C	R	I	T	I	C	A	L	A	C	T	I	V	I	T	Y	H	T	O	U	O	F	F	D	T	H	X	R	Y	V
W	Q	I	Z	L	B	V	M	Y	S	Q	F	I	S	P	A	Q	N	N	X	T	Q	S	A	C	D	E	O	Z	Y	E	I	S
T	G	Y	Q	N	P	R	O	J	E	C	T	G	H	T	R	I	G	G	E	R	S	X	X	P	P	C	B	M	U	G	R	S
K	N	V	T	Z	I	C	R	I	T	I	C	A	L	P	A	T	H	C	I	Z	C	Q	C	E	V	O	H	P	Z	U	W	G
I	A	U	O	E	K	J	C	P	V	G	P	A	L	G	Z	N	E	Z	K	M	B	R	L	N	O	M	H	L	D	L	Y	A
Z	G	I	Y	O	M	G	Z	Y	U	G	J	Z	S	U	I	T	D	M	E	S	C	G	I	Q	B	P	P	V	D	A	M	P
H	U	L	E	S	R	K	J	B	O	S	T	A	H	J	R	S	I	A	X	T	V	S	F	J	G	O	J	E	R	T	F	L
D	L	B	M	V	C	B	I	Q	G	V	E	U	Z	S	N	Z	U	C	R	M	J	C	E	N	M	S	Q	C	A	I	U	M
U	F	Z	F	N	A	F	O	R	W	A	R	D	P	A	S	S	D	C	G	D	V	S	C	B	V	I	T	Z	J	O	N	Q
P	R	O	B	L	E	M	S	O	L	V	I	N	G	B	M	R	H	A	K	Z	K	P	Y	V	V	T	U	A	W	N	C	J
R	I	W	U	H	S	O	W	D	B	L	C	S	F	G	O	O	P	B	B	S	F	W	C	J	Y	I	A	Y	M	T	T	C
O	Z	O	K	Y	N	K	A	M	Y	E	M	N	A	Y	B	V	Q	H	T	Y	K	D	L	B	O	O	P	K	Y	F	I	N
J	L	A	S	S	U	M	P	T	I	O	N	A	N	A	L	Y	S	I	S	E	M	Z	E	N	H	N	I	C	P	L	O	B
E	A	A	I	Z	G	M	H	W	Y	Z	M	F	G	D	X	R	G	V	Y	M	U	W	C	E	H	L	M	V	A	O	N	F
C	D	M	T	T	P	Q	Z	W	A	T	B	Y	C	S	V	X	T	R	U	I	A	Z	O	G	Q	N	I	K	R	A	A	O
T	I	Q	Z	G	E	K	R	E	O	W	N	W	C	V	G	Y	P	D	E	H	O	H	S	O	I	W	Q	J	A	T	L	D
C	M	K	W	C	B	F	F	Z	S	G	G	J	V	Z	L	G	M	I	M	K	C	Q	T	T	D	P	J	Y	M	D	W	C
H	I	T	T	P	U	C	P	W	M	X	C	A	N	V	Y	E	C	C	Z	H	O	R	I	I	T	Y	U	G	E	B	W	D
A	H	E	O	P	J	J	D	E	C	I	S	I	O	N	M	O	D	E	L	S	S	O	N	A	X	R	V	G	T	H	P	I
R	W	C	O	D	J	I	L	D	V	R	I	V	X	S	Z	W	S	G	B	I	T	Q	G	T	Q	S	K	Z	R	E	V	G
T	J	N	P	I	S	A	T	F	F	I	Y	V	Y	B	X	K	V	Y	K	V	B	D	J	I	W	V	Q	I	I	K	E	Q
E	T	Y	V	W	C	O	R	R	E	C	T	I	V	E	A	C	T	I	O	N	A	E	V	N	Y	Y	M	V	C	G	R	T
R	T	K	I	X	S	T	R	A	T	E	G	I	C	P	L	A	N	N	R	Q	S	P	D	G	F	S	M	X	M	A	T	D
O	D	P	S	I	X	F	I	R	N	Z	K	G	M	T	L	K	A	I	Z	B	E	M	R	G	V	V	X	R	O	R	I	Z
Z	V	Y	E	C	N	O	N	E	G	O	T	I	A	T	I	N	G	O	G	E	L	X	T	I	M	V	C	W	D	T	C	H
V	T	S	N	J	N	T	G	X	V	O	C	X	N	I	O	N	J	H	A	N	I	H	F	D	I	B	X	Q	E	T	A	M
G	E	M	D	E	E	K	O	U	F	G	G	P	L	U	C	A	L	U	K	B	N	R	P	H	L	S	C	V	L	Z	L	I
H	D	S	E	U	P	L	A	N	N	E	D	V	A	L	U	E	N	J	F	I	E	M	M	P	N	Y	S	G	I	F	X	S
U	Z	C	R	A	S	H	I	N	G	X	H	M	A	N	A	G	I	N	G	A	N	T	E	A	Q	S	H	N	N	Q	W	Z
R	X	B	O	U	A	Q	J	V	R	L	X	H	F	O	R	M	A	L	F	W	S	P	B	E	T	N	M	I	G	V	I	G
F	U	M	U	R	P	E	M	L	D	H	Z	C	X	V	E	R	T	I	C	A	L	U	G	E	X	H	G	V	Z	A	K	Z
G	G	R	K	V	A	N	A	L	O	G	O	U	S	E	S	T	I	M	A	T	I	N	G	S	R	Z	Y	N	Q	M	V	N

- 10 float
- 12 formal
- 22 sender
- 29 project
- 28 crashing
- 11 managing
- 13 standard
- 20 triggers
- 8 vertical
- 25 vertical
- 1 functional
- 15 regulation
- 14 forward pass
- 5 negotiating
- 21 negotiating
- 16 cost baseline
- 24 critical path
- 4 planned value
- 2 decomposition
- 3 strategic plan
- 9 decision models
- 17 problem solving
- 26 project charter
- 19 corrective action
- 6 critical activity
- 18 life cycle costing
- 27 assumption analysis
- 7 parametric modeling
- 23 analogous estimating

1. Type of organization where project manager has little if any authority.
2. Subdividing the major deliverables into smaller components
3. An input to initiation.
4. The physical work scheduled, plus the authorized budget to accomplish the scheduled work.
5. Involves conferring with others to come to terms with them or reach an agreement.
6. Any activity on a critical path.
7. Using project characteristics in a mathematical model to predict project cost
8. Type of communication in organization that moves up and down.
9. Generalized techniques
10. Also called slack.
11. Consistently producing key results expected by stakeholders.
12. Type of communication which includes reports, briefings, etc.
13. A document approved by a recognized body.
14. The calculation of the early start and early finish dates for the uncompleted portions of all network activities.
15. A document, which lays down product process.
16. An output of cost budgeting and an input to cost control
17. Involves a combination of problem definition and decision-making.
18. The concept of including acquisition, operating, and disposal costs when evaluating various alternatives.
19. An output from scope change control.
20. An output of risk identification.
21. Involves conferring with others to come to terms with them or reach an agreement.
22. Who is responsible for making the information clear, unambiguous and complete?
23. Also called top-down estimating
24. It is the longest path through the project.
25. Type of communication in organization that moves up and down.
26. An input to initiation.
27. A tool & technique of risk identification.
28. Taking action to decrease the total project duration.
29. A temporary endeavor undertaken to create a unique product or service.